Gulfco Marine Maintenance Site

PRP Lead RI/FS & Removal (1/6/2011)

Completion
Tank Removal Target Date Date Qtr
. . 1/6/2011 and | 1/6/2011
Tank Removal Newspaper Notices Published 1/8/2011 published:
Post Cards Mailed to Mailing List 1/6/2011 1/6/2010
. . 1/10/2011 to
Public Comment Period for Tank Removal 2/8/2011
Tank Removal Field Work Complete 1/27/2011
Tank Removal Responsiveness Summary Complete 2/15/2011
Draft Tank Removal Report Complete 2/28/2011
Draft Tank Removal Report Review Complete 3/10/2011
Final Tank Removal Report Complete 3/24/2011
Approve Tank Removal Report 3/29/2011
Remedial Investigation (RI)
Draft Rl Report Complete 2/7/2011
Draft Rl Report Review Complete 3/2/2011
Revise Rl Report 4/1/2011
Approve Interim Final Rl Report 4/8/2011
Note: HHRA previously approved
Feasibility Study (FS)
Draft Remedial Alternative Memo 1/8/2011 12/20/2010
Remedial Alternative Memo Review Complete 4/11/2011
Revise Remedial Alternative Memo/FS Report 4/26/2011
Approve Final Remedial Alternative Memo/FS Report 5/3/2011
Proposed Plan to Construction Completion
Proposed Plan Complete 5/12/2011
. . 6/5/2011 to
60-day Public Comment Period 8/3/2011
Record of Decision (ROD) Issued 9/9/2011
Remedial Design Start na*
Remedial Design Complete na
Remedial Action Start na

0
9543813



Construction Completion Achieved 9/16/2011
EPA Contacts Name Contact #

Remedial Project Manager Miller 5-8318
Site Attorney Nann 5-2157
Human Health Risk Assessor Bhattacharya 5-6753
Ecological Risk Assessor Roddy 5-8518
Enforcement Officer Shade 5-2708
Community Involvement Coordinator Hoey 5-8522
HQ Regional Liaison Walters 5-6483

* based on construction work completed as a removal
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